

DGA Builders, LLC 1170 Pittsford-Victor Road Suite 100 Pittsford , New York 14534 P: (585) 586-7800 F: (585) 586-4409 Project: 16-008 - Alliance Building 183 East Main Street Rochester , New York 14604

Daily Log: Thursday 4/30/2020

MANPOWER LOG 5 Workers | 26.0 Man Hours

							•
No.	Contact	Company	Cost Code	Workers	# Hours		Location
1	DGA Bui	DGA Builders, LLC				8.0	
	Notes:	Josh Metcalf - Site Superintendent - 4 scree Created By: Josh Metcalf	o" - all units				
2	Giovanna	a Painting, Inc.		2	8.0	16.0	
	Notes:	James Castle - Painter - 4 screening questi Jeremy Christoph - Painter - 4 screening questi Created By: Josh Metcalf		nits			
3	Tambe E	lectric, Inc.		2	1.0	2.0	
	Notes: Peter Curts - Data Finishes - 4 screening questions all answered "no" - all units Thomas Bell - Data Finishes - 4 screening questions all answered "no" - all units Created By: Josh Metcalf						
				5		26.0	

Manpower Log's Attachments:

NOTES LOG

No.	Created By	Issue?	Location	Comments
1	Josh Metcalf	No	QUESTIONS	 Have you taken your temperature prior to coming to work, and is it less than 100°F? Have you traveled within the last 14 days? Have you had direct contact with anyone who has tested positive COVID-19 OR has symptoms of COVID-19 OR has been tested and is awaiting test results? Do you have any cold-, flu-, or COVID-19-like symptoms (i.e. cough, fever, shortness of breath)?
2	Josh Metcalf	No		Water system is running on 1 pump due to high pressure issues.

Notes Log's Attachments:

WEATHER REPORT

Temperature			Precipitation Since			Humidity				Windspeed		
Low	High	Avg	Midnight	2 Days Ago	3 Days Ago	Low	Avg	High	Dew	Avg	Max	Gust
51°F	59°F	54°F	0.98 in.	1.00 in.	1.02 in.	69%	86%	100%	50°F	10.9 mph	18 mph	40 mph

DAILY SNAPSHOT

06:00AM 09	9:00AM	12:00PM	03:00PM	06:00PM	09:00PM
cloudy	rain	rain	rain	rain	rain
55°F	59°F	57°F	56°F	53°F	51°F

OBSERVED WEATHER CONDITIONS

No.	Weather Delay	Sky	Temp	Average	Precipitation	Wind	Ground/Sea
1	No						

By Date Copies To